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District 1 road overview 

March 13, 2010 

North Brighton Section 1A 
FACT SHEET 

 
 
 Location: North Brighton from Vivion Road to 58th Street  

 Design firm: Bucher Willis & Ratliff 

                Construction firm: Max Rieke & Brothers 

 Construction start: March 31, 2009 

 Estimated         
 completion date: Early March 2011 

 Construction contract: March 30, 2009 

 Funding source:  Capital maintenance, Citywide PIAC and 2004 General                              
                                                     Obligation bonds 

                                Budget: $17,044671 (estimate $19,475,671 with                              
                                                 unauthorized Water Services funding)  

Estimate at Completion:  $19,156,811 
 

This project includes the street widening of North Brighton from Vivion Road to NE 58th 
Street, adding new curbs and gutters, an enclosed sewer system, street lighting, bicycle 
lanes and sidewalks. In March, crews completed the retaining walls on the project, 
completed pier columns for the North Brighton bridge and continued storm sewer 
construction on the east side of the roadway. In addition, staff and the contractor 
worked to reduce the impact of the project on area driveways, resurfacing the roadway 
and developing improved bypass phasing options.  

Project information 
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March 13, 2010 

 

 

North Brighton Section 1B 
FACT SHEET 

 
 
 Location: North Brighton from Missouri 210 to Parvin Road  

 Design firm: Transystems Corporation 

 Funding source:  Neighborhood and Citywide PIAC funds 

                                Budget: $1,775,367 

Estimate at Completion:  $9,067,893 
 

This project will improve North Brighton between Parvin Road and Missouri Highway 
210, adding drainage, grading, paving and other amenities. Right of way acquisition is 
currently underway. Plans have been adjusted to address sidewalk issues following a 
meeting with the North Brighton townhomes.  

Project information 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 









 
 

Capital Projects Office 
District 1 road overview 

March 13, 2010 

 

NE Reinking Road Bridge 
FACT SHEET 

 
 
 Location: NE Reinking Road/NE 96th Street  

 Design firm: McDonald and Warger 

Construction firm: Pyramid Excavation and Construction 

 Construction start: March 2009 

 Estimated         
 completion date: Late April 2010 

 Construction contract: March 2009 

 Funding source:  Citywide PIAC funds 

                                Budget: $200,000 

Estimate at Completion:  $270,884 
 

This project will improve the existing bridge with a reinforced concrete box culvert, 
realigning the existing roadway to provide creek stabilization and address future 
improvements to Shoal Creek Parkway. Construction is substantially complete.  

Project information 
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NE Indiana Street Improvements 
FACT SHEET 

 
 
 Location: NE Indiana from Vivion Road to the Gladstone city limist  

 Design firm: Walter P. Moore 

 Funding source:  Neighborhood and Citywide PIAC funds 

                                Budget: $350,000 

Estimate at Completion:  $342,994 
 
Project information 

 

This project will provide preliminary and right-of-way plans to replace the bridge on 
North Indiana  south of NE 55th Street and to improve the roadway from NE Vivion 
Road to the Gladstone city limits. Design is underway using input from citizens received 
at 2009 meeting and through website. This project is design-only.  

 

 

 

 

 

 

 

 



Project Status Report

89005542 NE Indiana-Vivion to Gladstone City Limits - Bridge

 General Project Information

Display on PAL

Project Type:

Council District(s):

Owning Department:

Project Status:

Design Professional:

Contractor:

Funding:

Project Schedule
Date*Milestone

05/31/2008CIMO Commence Project

07/10/2009Pre Design Complete

07/10/2009Design NTP

10/06/2010Design Complete

10/12/2010Commence Closeout

11/10/2010Project Complete

*Bold/Underlined = Actualized

 Project Team

Department Representative: 

Construction Manager: 

Communications Specialist: 

Project Controls Specialist: 

Contract Administrator: 

Project Manager:

Construction Observer: 

Rodney Wallace

Rodney WallaceROW Agent: 

ROW Reviewer: 

Mark Montgomery

Bridges

Active

Public Works

2

Walter P. Moore

Not Selected

PIAC Neighborhood, PIAC City Wide

Y

 0ROW Tracts

Damon Hodges

Roberto Everidge

Michael Prater

Sean Demory

Mark Montgomery

Tom Degenhardt

Scope of Work
Provide preliminary and ROW(60%) plans for replacing bridge on N. Indiana just south of NE 55th St. and to improve roadway along 

N. Indiana from NE Vivion Rd. to the Gladstone city limits.

Public Status Note  Goals for Next MonthAccomplishments for the Month
Project is design only.

 

April 10:  30% Design Review

Feb: 10: Met with DP to discuss 

alignment.

Jan. 10: Survey work and utility location 

progressing.

Oct. 09: Meeting scheduled.

Sept. 09: Sean trying to schedule public 

meeting

Aug 09: Information prepared for public 

meeting.

May 10:  Address 30% comments

March 10: Work on preliminary design.

Feb. 10: Finish survey and utility location. 

Start on preliminary design.

Nov. 09: Hold public meeting

Oct. 09: Schedule public meeting.

Sept. Schedule public meeting.

August 09: hold public meeting

July 09: Issue NTP

June 09: Execute contract.

Expense Category Budget Expenses Encumbered ETC EACRemain Bal.

Surplus  

/Deficit

Financial Summary

EAC's Last Updated On: 05/06/2010
Legacy 

Expenses

Design  49,095  98,434  0 -49,339 0  150,905  249,339 -200,244

ROW  0  0  0  0 0  0  0  0

Construction  83,029  0  0  83,029 0  0  0  83,029

Consultant Serv  0  0  0  0 0  0  0  0

Direct Internal  26,532  16,792  0  9,740 0  13,462  30,255 -3,722

Indirect Internal  40,180  17,110  0  23,070 0  27,906  45,016 -4,836

Other  259  11,175  0 -10,916 0  12,627  23,802 -23,543

 199,095Total  143,512  0  55,583  204,900  348,412 -149,316 0
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Capital Projects Office 
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North Oak Trafficway Section 2 
FACT SHEET 

 
 
 Location: North Oak Trafficway from 96th Street to 111th Street  

 Design firm: Wilson and Company 

                Construction firm: Loch Sand and Construction Company 

 Construction start: March 2006 

 Estimated         
 completion date: Late March 2010 

 Construction contract: March 16, 2006 

 Funding source:  Neighborhood and Citywide PIAC funds 

                                Budget: $16,543,479 

Estimate at Completion:  $16,403,484 
 

 
Project information 

The contractor, Loch Sand Construction Company (LSCC), has the punch list of items to be 
completed prior to final acceptance of the project.  LSCC has begun work on the uncomplicated 
items but have not yet addressed the significant items.  LSCC has stated that they will provide a 
work plan for the significant items. 
.   

                                    



Project Status Report

89008000 N Oak Tfwy. (Sec. 2) 96th St. to 111th St.

 General Project Information

Display on PAL

Project Type:

Council District(s):

Owning Department:

Project Status:

Design Professional:

Contractor:

Funding:

Project Schedule
Date*Milestone

09/20/2004CIMO Commence Project

11/12/2004Pre Design Complete

11/15/2004Design NTP

12/02/2004Commence ROW

02/27/2005ROW Complete

07/12/2005Design Phase Complete

07/13/2005Commence Bid Phase

09/20/2005Bid Opening

11/23/2005Bid Phase Complete

03/16/2006Construction NTP

07/09/2010Construction Phase Complete

07/09/2010Substantial Completion

07/09/2010Commence Closeout

08/07/2010Project Complete

*Bold/Underlined = Actualized

 Project Team

Department Representative: 

Construction Manager: 

Communications Specialist: 

Project Controls Specialist: 

Contract Administrator: 

Project Manager:

Construction Observer: 

Rodney Wallace

Rodney WallaceROW Agent: 

ROW Reviewer: 

Mark Montgomery

Streets

Active

Public Works

2

Wilson & Co

Loch Sand & Construction Company

PIAC City Wide, PIAC Neighborhood

Y

 0ROW Tracts

James Wang

George Goodale

Michael Prater

Sean Demory

Randy Edson

Budd Barr

Scope of Work
Proposed improvements for Phase II, from NE 96th St. to NE 111th St., will include widening the street to four lanes, adding turn lanes 

at busy intersections, putting sidewalks on both sides of the street, flattening out the road and removing blind spots, adding curb cuts 

for wheel chairs, bicycles, and constructing retaining walls and noise walls. 

 

Three separate typical sections will be incorporated into Phase II. The raised median section with protected turn bays would be used 

from N.E. 96th Street to NE 103rd Street. The typical section would be modified to a five-lane section, including a continuous left-turn 

lane from NE 103rd to NE 108th Street (Shoal Creek Parkway). The section between NE 108th Street and NE 111th Street would taper 

to a four-lane roadway section without the center left-turn lane.

Public Status Note  Goals for Next MonthAccomplishments for the Month
Construction in progress. April 10:  Continue punch list items.

Mar. 10: Continue punch list items.

Feb.10: Continue punch list items.

January 10: Continue punch list items.

December 09: Begin punch list items

November 09: Walkthrough was 

completed on 11/09

October 09: Construction continued.

September 09: Construction continued.

August 09: New Mark Intersection 

May 10:  Continue punch list items.

April 10: Continue punch list items

Mar.10: Continue punch list items

Feb 10: Continue punch list items

Jan 10: Continue punch list items

December 09: Continue construction

November 09: Continue construction

October 09: Continue construction

September 09: Continue construction

August 09: Continue construction
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Project Status Report

89008000 N Oak Tfwy. (Sec. 2) 96th St. to 111th St.

Expense Category Budget Expenses Encumbered ETC EACRemain Bal.

Surplus  

/Deficit

Financial Summary

EAC's Last Updated On: 05/06/2010
Legacy 

Expenses

Design  1,474,139  476,536  0 -24,888 1,022,491  66,349  1,565,376 -91,237

ROW  943,534  225,605  0  0 717,929  0  943,534  0

Construction  11,028,867  10,386,563  0  640,749 1,555  355,590  10,743,708  285,159

Consultant Serv  241,419  146,529  0  94,891 0  91,430  237,958  3,461

Direct Internal  1,370,226  718,121  0  541,391 110,714  89,607  918,442  451,784

Indirect Internal  787,119  1,461,987  0 -743,360 68,492  45,541  1,576,021 -788,901

Other  243,692  389,474  0 -245,157 99,375  64,780  553,629 -309,937

 16,088,997Total  13,804,816  0  263,625  713,296  16,538,668 -449,671 2,020,556

Printed: 13-May-2010PV001-1 - Project Status Report Page 6 of 11
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North Bennington Street Improvements 
FACT SHEET 

 
 
 Location: North Bennington from Parvin Road to NE 48th Street  

 Design firm: HNTB 

 Construction start: Late June 2010 

 Estimated         
 completion date: Winter 2010 

 Construction contract: Estimated mid-June 2010 

 Funding source:  Neighborhood PIAC funds 

                                Budget: $700,000 (plus estimated $1.3 million in future Tax  
                                                 Increment Finance funds)  

Estimate at Completion:  $4,259,285 
 

This is a collector street upgrade from Parvin Road to NE 48th Street, including 
additional lanes and utility improvements. Right-of-way acquisition is currently 
underway. Three tracts were acquired at the April 12 public meeting, and work is 
ongoing to acquire all additional tracts.  

Project information 

 



Project Status Report

89008157 N Bennington- Parvin Rd to NE 48th Street

 General Project Information

Display on PAL

Project Type:

Council District(s):

Owning Department:

Project Status:

Design Professional:

Contractor:

Funding:

Project Schedule
Date*Milestone

03/01/2007CIMO Commence Project

08/15/2007Pre Design Complete

08/15/2007Design NTP

06/05/2008Commence ROW

10/01/2009Design NTP (Re-Design)

08/13/2010ROW Complete

09/12/2010Design Complete

09/13/2010Commence Bid

10/12/2010Bid Opening

12/10/2010Bid Complete

12/13/2010Construction NTP

05/13/2011Substantial Completion

08/03/2011Construction Complete

08/04/2011Commence Closeout

09/01/2011Project Complete

*Bold/Underlined = Actualized

 Project Team

Department Representative: 

Construction Manager: 

Communications Specialist: 

Project Controls Specialist: 

Contract Administrator: 

Project Manager:

Construction Observer: 

Rodney Wallace

Michael PatilloROW Agent: 

ROW Reviewer: 

Not Selected

Streets

Active

Public Works

1

HNTB

Not Selected

PIAC Neighborhood

Y

 19ROW Tracts

Damon Hodges

Roberto Everidge

Michael Prater

Sean Demory

Mark Montgomery

Tom Degenhardt

Scope of Work
Collector street upgrade from Parvin Rd to NE 48th Str. Including additional lanes, water main relocation, and underground utilities

Public Status Note  Goals for Next MonthAccomplishments for the Month
The plans have been revised. The property 

owners abutting the street improvements, 

will be contacted in the near future 

regarding right-of-way acquistion and plan 

revisions.

April 2010: Held the Public Meeting. 

Acquired three (3) tracts during the 

meeting. Continued working iwth 

propoerty owners for easement 

acquisition.

 

March 2010: Finalized R/W easements 

and documents. Scheduled public 

meeting.

 

May 2010: Continue right-of-way acquistion 

 

April 2010: Hold public meeting

 

March 2010: Schedule public meeting

 

Febraury 2010: Address 60% review 

comments and schedule public meeting

 

January 2010: Hold design review meeting 

Expense Category Budget Expenses Encumbered ETC EACRemain Bal.

Surplus  

/Deficit

Financial Summary

EAC's Last Updated On: 02/17/2010
Legacy 

Expenses

Design  128,987  136,213  0 -7,226 0  189,442  325,655 -196,668

ROW  81,484  0  0  81,484 0  338,400  338,400 -256,916

Construction  649,898  0  0  649,898 0  3,259,000  3,259,000 -2,609,102

Consultant Serv  345  345  0  0 0  0  345  0

Direct Internal  76,205  50,620  0  25,585 0  56,381  107,001 -30,796

Indirect Internal  73,485  69,803  0  3,682 0  70,322  140,125 -66,640

Other  154  22,756  0 -22,601 0  56,004  78,760 -78,606

 1,010,558Total  279,736  0  730,822  3,969,549  4,249,285 -3,238,727 0

Printed: 13-May-2010PV001-1 - Project Status Report Page 9 of 11



Project Status Report

89008157 N Bennington- Parvin Rd to NE 48th Street

Future Unauthorized Funding

DateAmount Description

TIFF 1,300,000

 1,300,000 Total Estimated Future Funding

 2,310,558 -1,938,727Total Current and Estimated Future Funding

Printed: 13-May-2010PV001-1 - Project Status Report Page 10 of 11
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